COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 22/ 2003

ESTI MATE SUMVARY 10: 28: 48
CONTI D: C13879 ESTI MATE NO. 0004 PROG SPEC YR: 1999
PCN: 13879-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 43.0 DAYS TIME ALLOW 43 WORK DAYS
SH50 to Ark River Bridge PERCENT TI ME: 100. 00 ORI G TI ME ALLOW 40 WORK DAYS
PRQIECT NO SHE 115A-012
SH50 to Ark River Bridge
NAVE OF ROAD: 115A
PRQIECT COUNTI ES: FREMONT, REG ON 2
CONTRACTOR:
C & K OF FOUNTAIN, |INC PAY PERI OD ENDI NG 09/ 22/ 2003 DATE TI ME STARTED 09/09/2002
11485 OLD PUEBLO RD. DATE LET 05/ 16/ 2002 DATE WORK BEGAN
P. Q. BOX 571 DATE AWARDED 05/ 20/ 2002 DATE TI ME SToPPED 01/16/2003
DATE CONTRACT EXECUTED  06/05/2002 DATE ACCEPTED 01/16/ 2003
FOUNTAI N CO 80817 719/ 382- 8551 DATE NOTI CE TO PROCEED 09/ 09/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMI: $ 212, 695. 20 PARTI Cl PATI NG $ 211, 020. 20 $ 16, 939. 85
AWARD PRQIJECT AM: $ 218, 798. 15 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 21% TOTAL EARNI NGS 211, 020. 20 16, 939. 85
FUNDS AVAI LABLE: $ 1,675.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 211, 020. 20 16, 939. 85
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,564.13 -101. 76
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 209, 456. 07 16, 838. 09
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 209, 456. 07 16, 838. 09
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 16, 838. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13879-BI D ESTI MATE RUN 09/ 22/ 2003
PRQJECT SHE 115A- 012 ESTI MATE NO. 0004 10: 28: 48

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 202-00001 REMOVAL OF STRUCTURE 3.000 3.000
EACH 0. 000 0.00
850. 00000 3.000 2, 550. 00
0010 202-00035 REMOVAL OF PIPE 0. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0.00
0015 202-00200 REMOVAL OF S| DEWALK 126. 000 126. 000
sy 0. 000 0.00
4. 25000 126. 000 535, 50
0020 202-00210 REMOVAL OF CONCRETE PAVEMENT 32. 000 32. 000
5% 0. 000 0.00
6. 00000 32.000 192. 00
0025 202-00220 REMOVAL OF ASPHALT MAT 1, 623. 000 1, 623. 000
sy 0. 000 0.00
2.50000 1, 623. 000 4,057.50
0030 202-00250 REMOVAL OF PAVEMENT MARKI NG 165. 000 165. 000
SF 0. 000 0.00
2.50000 165. 000 412. 50
0035 202-04001  PLUG CULVERT 2.000 2.000
EACH 0. 000 0.00
200. 00000 2.000 400. 00
0040 203-00060  EMBANKMENT MATERI AL ( COMPLETE | N PLACE) 210. 000 0. 000
cY 210. 000 1, 890. 00
9. 00000 210. 000 1, 890. 00
0045 203-01597  POTHOLI NG 10. 000 10. 000
HOUR 0. 000 0.00
185. 00000 10. 000 1, 850. 00
0050 208-00050  STORM DRAIN | NLET PROTECTI ON 2.000 2.000
EACH 0. 000 0.00
110. 00000 2.000 220. 00
0055 208-00100  SEDI MENT REMOVAL AND Di SPOSAL 0. 000 0. 000
Ls 0. 000 0.00
1, 000. 00000 0. 000 0.00



CONTI D: C13879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13879- BI D ESTI MATE RUN 09/ 22/ 2003
PRQJECT: SHE 115A-012 ESTI MATE NO 0004 10: 28: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0. 000
LS 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0065 210-00035 RESET WATER METER 4. 000 4. 000
EACH 0. 000 0.00
750. 00000 4. 000 3, 000. 00
0070 210-00815 RESET SI GN PANEL 2.000 2.000
EACH 0. 000 0.00
160. 00000 2.000 320. 00
0075 210-04010  ADJUST MANHOLE 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0080 210- 04050  ADJUST VALVE BOX 3.000 3. 000
EACH 0. 000 0.00
150. 00000 3. 000 450. 00
0085 403-00720  HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 211.810 154. 520
TON 57.290 7,161.25
125. 00000 211. 810 26, 476. 25
0090 403-33751  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0. 000 363. 460
TON - 363. 460 -19, 990. 30
55. 00000 0. 000 0. 00
0091 403-33751 HBP (GR S) (75) (PG 64-28) / CHANGE TO HBP ( GRADI NG S) 422. 960 59. 500
(ASPHALT) (96) (PG 64-22)
TON 363. 460 16, 355. 70
45. 00000 422.960 19, 033. 20
0095 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 357. 000 357. 000
GAL 0. 000 0.00
2.00000 357. 000 714. 00
0100 412-00600 *CONCRETE PAVEMENT (6 | NCH) 178. 000 178. 000
sy 0. 000 0.00
39. 00000 178. 000 6, 942. 00
0105 412-00800  *CONCRETE PAVEMENT (8 | NCH) 112. 000 111. 900
Sy 0.100 4.10
41. 00000 112. 000 4,592. 00



CONTI D: C13879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13879-BI D ESTI MATE RUN 09/ 22/ 2003
PRQJECT: SHE 115A-012 ESTI MATE NO 0004 10: 28: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 603-01180 18 I NCH REI NFORCED CONCRETE Pl PE 85. 000 85. 000
LF 0. 000 0. 00
40. 00000 85. 000 3, 400. 00
0115 604-19105 INLET TYPER L 5 (5 FOOT) 3. 000 3. 000
EACH 0. 000 0. 00
2, 800. 00000 3. 000 8, 400. 00
0120 604-19110 INLET TYPER L 5 (10 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0125 604-30010 MANHOLE SLAB BASE (10 FQOT) 1. 000 1. 000
EACH 0. 000 0. 00
2, 690. 00000 1. 000 2, 690. 00
0130 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 325. 000 1, 325. 000
LF 0. 000 0. 00
13. 50000 1, 325. 000 17, 887. 50
0135 606-01340 END ANCHORAGE TYPE 3D 1. 000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
0140 606-02001 END ANCHORAGE (SLOTTED RAIL TERM NAL) 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0145 608-00006 *CONCRETE SI DEWALK (6 | NCH) 381. 000 381. 000
sy 0. 000 0. 00
41. 00000 381. 000 15, 621. 00
0150 608-00010 *CONCRETE CURB RAMP 24.000 24. 000
5% 0. 000 0. 00
48. 00000 24. 000 1, 152. 00
0155 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1, 130. 000 1, 130. 000
LF 0. 000 0. 00
6. 00000 1, 130. 000 6, 780. 00
0160 609-24004 *GUTTER TYPE 2 (4 FOOT) 33. 000 33. 000
LF 0. 000 0. 00
7. 75000 33. 000 255. 75



CONTI D C13879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13879- BI D ESTI MATE RUN 09/ 22/ 2003
PRQJECT: SHE 115A-012 ESTI MATE NO 0004 10: 28: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 610-00055  MEDI AN COVER MATERI AL ( STONE) 0. 000 0. 000
SF 0. 000 0. 00
3. 40000 0. 000 0. 00
0170 614-00011 S| GN PANEL (CLASS ) 17. 000 17. 000
SF 0. 000 0. 00
28. 00000 17. 000 476. 00
0175 614-01502  STEEL SI GN POST (2 | NCH ROUND) 30. 000 30. 000
LF 0. 000 0. 00
13. 20000 30. 000 396. 00
0180 625-00000  *CONSTRUCTI ON SURVEY! NG 1. 000 0. 950
Ls 0. 050 300. 00
6, 000. 00000 1. 000 6, 000. 00
0185 626-00000  *NMOBI LI ZATI ON 1. 000 0. 967
LS 0.033 676. 50
20, 500. 00000 1. 000 20, 500. 00
0190 627-00001  *PAVEMENT MARKI NG PAI NT 7. 000 7. 000
GAL 0. 000 0. 00
110. 00000 7.000 770. 00
0195 627-00005 *EPOXY PAVEMENT MARKI NG 7.000 7.000
GAL 0. 000 0. 00
165. 00000 7.000 1, 155. 00
0200 627-01000 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) 40. 000 40. 000
SF 0. 000 0. 00
13. 20000 40. 000 528. 00
0205 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 200. 000 200. 000
( WORD- SYMBOL)
SF 0. 000 0. 00
16. 50000 200. 000 3, 300. 00
0210 627-30330 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 156. 000 156. 000
( XWALK- STOPLI NE
SF 0. 000 0. 00
11. 00000 156. 000 1,716. 00
0215 630-00000 *FLAGG NG 232. 000 165. 000
HOUR 67. 000 1,842.50

27.50000 232.000 6, 380. 00



CONTI D C13879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13879- BI D ESTI MATE RUN 09/ 22/ 2003
PRQJECT: SHE 115A-012 ESTI MATE NO 0004 10: 28: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630-00007 *TRAFFI C CONTROL | NSPECTI ON 37.000 27.000
DAY 10. 000 1, 650. 00
165. 00000 37.000 6, 105. 00
0225 630-00012 *TRAFFI C CONTRCL MANAGEMENT 43. 000 35. 000
DAY 8. 000 3, 960. 00
495. 00000 43. 000 21, 285. 00
0226 630-80341 CONST TRAF SIGN (A) 15. 000 13. 500
EACH 1.500 112.50
75. 00000 15. 000 1,125.00
0230 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 26. 000 11.700
EACH 14. 300 1,179.75
82. 50000 26. 000 2, 145. 00
0231 630-80335 BARRI CADE (3 M A) (TEMP) 2.000 1. 800
EACH 0.200 55. 00
275. 00000 2.000 550. 00
0235 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 000
TYPE
) EACH 1. 000 82.50
82. 50000 1. 000 82.50
0240 630-80360 *DRUM CHANNELI ZI NG DEVI CE 30. 000 27.000
EACH 3. 000 66. 00
22.00000 30. 000 660. 00
0245 630- 80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 4.000 3. 600
EACH 0. 400 11.00
27.50000 4.000 110. 00
0250 630-80380 *TRAFFI C CONE 121. 000 51. 300
EACH 69. 700 383.35
5. 50000 121. 000 665. 50
0255 700-70010 F/ A M NOR CONTRACT REVI SI ONS 1, 675. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13879- BI D ESTI MATE RUN 09/ 22/ 2003
PRQJECT: SHE 115A-012 ESTI MATE NO 0004 10: 28: 48

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0285 900- 00006 ADDED | TEM (DOLLAR)/ LIEN MATERI ALS SUPPLI ER/  FREMONT 0. 000 0. 000
PAVI NG & REDI - M X | NC.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 900- 00006  ADDED | TEM (DOLLAR)/ LIEN KLEI NFELDER | NC. 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0300 900- 00006 ADDED | TEM (DOLLAR)/ LIEN TRAFFI C CONTROL SUB./ DQ 0. 000 0. 000
CONST.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 212, 095.20% 16,939.85$ 210, 420. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0280 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
600. 00000 1. 000 600. 00
CAT 0400  CURRENT AMI $ 600.00 $ 0.00% 600. 00
PROJECT TOTAL CURRENT AMI $  212,695.20% 16,939.85% 211, 020. 20



